

Agenda Item: 4.3

Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR **INTEGRATION JOINT BOARD**

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	R A G B	Status noted at previous meeting: As at	Management update Post last meeting
24.09.20	7.4	Review of Integration Scheme	Formal conclusion to the review to be completed in conjunction with the newly appointed Chief Officer and presented by the end of March 2021.	Chief Officer	01.04.21 30.11.24 22.02.24 18.04.24 Sept'24 Nov'24 Feb'25	R	19.09.24 MEETING UPDATE – Nick Fayers advised that the draft Scheme is in circulation and with Comhairle for feedback. Once reviewed it is anticipated for presentation in Nov'24.	UPDATE NOV'24 - — The Integration Scheme must be presented to the CnES and NHSWI before presenting to the IJB. Anticipate February 2025.
22.02.24	8.1	Strategic Planning Group (SPG) – Terms of Reference	It was agreed that the Chief Officer arrange a meeting with the Chair and Mrs. McCannon to discuss future membership. It was agreed that requests would be obtained from IJB voting members from CnES and NHSWI for 1	Nick Fayers	June'24 Nov'24	R	19.09.24 MEETING UPDATE - Nick Fayers advised that a meeting with the new IJB Chair and Emma MacSween has been held and the SPG Terms of Reference to be	



Agenda Item: 4.3 Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR INTEGRATION JOINT BOARD

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	R A G B	Status noted at previous meeting: As at	Management update Post last meeting
			representation.				presented for agreement in November.	
27.06.24	6.1	24/25 Annual Budget Position	This is linked to the discussion during the Action Points, noting that regular presentation of the IJB Financial Efficiency Plan will be presented initially at Q2 (Jul-Sept'24) position	Debbie Bozkurt	Nov '24	G	UPDATE 28.10.24 – Financial Efficiencies cannot be presented while CnES address the cyber-attack and seeking detailed financial position from the Comhairle.	
27.06.24	9.1	IJB Directions to Main Partners organisation	Establish a development session to support Members understanding of the Direction purposes including the rationale for each Direction set.	Nick Fayers	Dec'24 Jan'25	G	UPDATE 28.10.24 Development sessions scheduled for 23 Jan '25	

Page **2** of **6**

RAGBStatus ~ Red more than 4 months beyond deadline date / Amber up to 3 month beyond the deadline date / Green is on schedule to meet the deadline date / Blue action completed and propose removal



Agenda Item: 4.3 Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR INTEGRATION JOINT BOARD

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	A G B	Status noted at previous meeting: As at	Management update Post last meeting
27.06.24	9.3	Workforce Strategy	The Strategy from both organisation was noted, members asked for the production of an overarching report to be presented advising on the partner body's positive and negative encounters which will impact on the IJBs ability to obtain assurance in their delivery of the delegated services.	Nick Fayers	Sept'24	В		UPDATE NOV'24 - The IJB was presented on 24.06.24, with both partner body Workforce Strategies. Decision taken not to develop an over- arching IJB Workforce Strategy. COMPLETE / REMOVE
19.09.24	5.1	Board and Committee Governance Revision	Update the Boards Standing Orders in relation to: 1. No Depute Members on IJB A&RC 2. Change Proxy to Depute in relation to voting members	Michelle McPhail	Nov'24	В		UPDATE NOV'24 - Updated the IJB Standing Orders is on the agenda 21.11.24 at item 7.2. COMPLETE / REMOVE

Page **3** of **6**

RAGBStatus ~ Red more than 4 months beyond deadline date / Amber up to 3 month beyond the deadline date / Green is on schedule to meet the deadline date / Blue action completed and propose removal



Agenda Item: 4.3

Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR **INTEGRATION JOINT BOARD**

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	R A G B	Status noted at previous meeting: As at	Management update Post last meeting
			3. Provide access to IJB A&RC papers for all voting members – substantive & depute					
19.09.24	7.1	Risk Management Strategy	Board Members noted the level of acronyms use, recommended that the document is amended in expanding all acronyms	Nick Fayers	Nov '24	В		UPDATE NOV '24 – Michelle McPhail addressed the action - The Strategy was updated and circulated to IJB Members on 19.09.24 @ 15:48 and placed on the IJB website. COMPLETE / REMOVE
19.09.24	7.2	IJB Strategic Framework	Chief Officer to revise the Mission Statement to reflect less emphasis on "self-care". The revised Mission Statement to be circulated to all members	Nick Fayers	Nov'24	В		UPDATE 28.10.24 – On the agenda 21.11.24 at item 6.2. COMPLETE / REMOVE

Page **4** of **6**

RAGBStatus ~ Red more than 4 months beyond deadline date / Amber up to 3 month beyond the deadline date / Green is on schedule to meet the deadline date / Blue action completed and propose removal



Agenda Item: 4.3

Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR **INTEGRATION JOINT BOARD**

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	R A G B	Status noted at previous meeting: As at	Management update Post last meeting
19.09.24	7.4	National Care Service	Malcolm Burr, Chief Executive of CnES to report to a future meeting of the Board with an update on the National Care Service	Malcolm Burr	As required	G		UPDATE NOV'24 – propose to remove this action, as at the meeting on 19.09.24 MB advised that NCS information updates would be provided as an when available.
19.09.24	8.1	Strategic Risk Register	Presentation of a Strategic Plan to the IJB A&RC with the final version to the IJB in November '24	Nick Fayers	Nov'24 Jan'25	G		UPDATE NOV'24 - A development session will be held in Jan'25 to discuss the proposed IJB Strategic Plan, provided by the Chief Officer



Agenda Item: 4.3

Status: As at 19.09.24

CÙRAM IS SLÀINTE NAN EILEAN SIAR **INTEGRATION JOINT BOARD**

ACTION POINTS

Meeting Date	Agenda Item	Paper Heading	Discussion Outcomes of the paper presented	Person responsible for completing action	Deadline	R A G B	Status noted at previous meeting: As at	Management update Post last meeting
19.09.24	8.2	Performance Report	Note as an agenda item for a fuller discussion at the IJB in November.	Nick Fayers	Nov'24	В		UDPATE 28.10.24 – On the agenda for 21.11.24 at item 7.1. COMPLETE / REMOVE
19.09.24	8.3	Delayed Discharge and Unmet Need	This item was not discussed and present at the next meeting.	Nick Fayers	Nov'24	В		UPDATE 28.10.24 – On the agenda, 21.11.24, for discussion at item 7.2. COMPLETE / REMOVE
19.09.24	9.1	Chief Social Work Officers Annual Report	Deferred on 19.09.24 – present in November '24	Jack Libby	Nov'24	В		UPDATE 28.10.24 – The Annual Report for 22/23 & 23/24 is on the agenda for 21.11.24 at item 8.1.